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Sandy Smelter (aka Salt Lake Valley Smelter)

HEADING

Date: 11/23/98

From: Paul Peronard, 0OSC

Tot Patty Smith, EPA Headquarters

Subject: Sandy Smelter Site (aka Salt Lake Valley Smelter
Initiative), Sandy City, Salt Lake County, Utah
POLREP: POLREP #8 and Final

BACKGROUND

Site No: Y4

Response Authority: CERCLA

State Notification: UDEQ notified
Action Memorandum: Approved: 4/29/94

Amended: 6/6/96
Amended: §5/27/98
Start Date (5/27/98 Amended Action}:
Fund-Lead (RVS-0U00) 06/03/98
PRP-Lead (RV2-0U00) 07/25/98
Completion Date:
Fund-Lead (RVS5-0U00) 10/02/98
PRP-Lead (RV2-0U00) 10/02/98

SITE INFORMATION

The Sandy Smelter site (aka Salt Valley Smelter Initiative)
[Site], Time-Critical Removal, is located in a residential

area in "Historic Sandy City, Salt Lake County, Utah. Four
smelters were located in the area and operated from 1872 to
1901. There are currently no active smelting facilities in
the area.

Surface soil contamination in this area of Sandy is above
levels considered safe for residential use. Population at
rigk were those living in an area of approximately two
sgquare miles.

The actilon level for this Removal was set at 1200 ppm lead
in gurface solls. The cleanup level was set at 1800 ppm
lead or 18 lnches of so0ll which ever occurred firast. The
cleanup level was established through use of the IUBK model
with a goal of insuring that not more than 5% of children
under the age of 7 will have blood lead levels of 120 ug/4l
without considering the benefits of community protective
measures.
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RESPONSE INFORMATION
A, Situation

The new removal activitles for this Site were an
addition of 80 residential sites to be screened for Removal
Action in addition to those addressed in the Time-Critical
Removal Actions of June 6, 1996, and April 29, 1994, This
Removal Actlon was approved in the Modified Action
Memorandum dated 5/27/98, and these residential sites were
referred to the Removal Program by the Remedilal Program.

The 80 properties were screened against the previously
designated action level and usage. Of the 80 properties, 12
were determined to be commercial properties and were
referred back to the Remedial Program for inastitutional
controls; access was also denied to 4 other properties.

This brought the universe of properties sampled to 64, and
this was accomplished during April of 1998. Of those
sampled, 36 were determined to require excavation of lead-
contaminated soils.

The Site was divided into two (2) areas - North and
South. The North Area included 21 residential properties
which were remediated as a Fund-Lead Action. The South Area
includes approximately 15 residential sites which were
remediated by the PRP according to an AOC and an EPA-
approved Work Plan.

The twenty-one properties addressed by EPA have been
excavated to the required depths and remediation has been
completed which will render the properties in the condition
stated in signed agreements between the property owner and
EPA. The fifteen southern properties addressed by ASARCO,
the PRP, have undergone similar excavation and
reconstruction as those addressed by EPA. A Workplan was
approved, according to the AOC, and was overseen by EPA; and
the PRP remediation of the 15 properties is complete.

COST INFORMATION

Estimated EPA total costs are approximately $1,600,000; PRP
costs have not been identified at this time.

DISPOSITION OF WASTES

Waste-stream Medium | Amount Containment Diaposal

Lead contami- 16,000 | Wet down and City/County

nated solil tarped for landfill

transportation




POLREP DISTRIBUTION LOG

@ .. vl s

"05C: ' %ﬂc- /%w‘?%m
Polrep #. ' Date Sent o ieé
/ e | 4
2 - ' 4
s

—-a ﬁfg | _oemum/




